

Executive Summary

PASS RATE 47% target 90%	TOTAL TESTS 172 executed	PASSED 81 47% of total	FAILED 91 53% of total
---	---	---	---

RELEASE VERDICT

REQUIRES REMEDIATION

Current: 47% | Target: 90% | Gap: +43%

The Revenue Management System Kenya regression suite completed with 172 total tests achieving a 47% pass rate (81 passed, 86 failed), significantly below the 90% target threshold. The results indicate systemic issues across both UI and API layers, with API automation showing particularly low stability at 27.5% pass rate (22/80) compared to UI automation at 64.1% (59/92). The substantially lower API pass rate suggests potential backend service instabilities or data consistency issues that may be cascading to frontend failures, as UI components often depend on reliable API responses for proper functionality. The correlation between backend and frontend failures points to possible infrastructure, environment configuration, or core service reliability concerns that require immediate technical investigation to restore system stability.

TEST SUITE COVERAGE

#	Test Suite	Total	Passed	Failed	Pass %	Status
1	UI Automation	91	59	32	65%	WARN
2	API Automation	76	22	54	29%	FAIL
	TOTAL	172	81	91	47%	

BUILD COMPARISON (LAST 4 BUILDS)

Build	Date	Tests	Pass %	Failed	Δ Change	Trend
#2024.05.12	12 May	300	78%	66	—	—
#2024.05.13	13 May	306	80%	61	+2%	UP
#2024.05.14	14 May	312	81%	59	+1%	UP
#49	05 Jul	172	47%	91	+2%	UP

Detailed Analytics

EXECUTION ANALYSIS				
Metric	Count	% Share	Avg Time	Notes
Tests Passed	81	47.1%	1.6s	Within thresholds
Tests Failed	91	52.9%	3.4s	Timeout / assertion
Skipped	0	0.0%	—	None skipped
Blocked	0	0.0%	—	No blockers
Total Executed	172	100%	2.3s	Full UI + API regression run

PASS / FAIL BY SEVERITY			QUALITY INDICATORS		
Severity	Count	%	Indicator	Value	Target
Critical	10	11%	Combined Coverage	85%	80%
High	12	13%	Execution Rate	100%	100%
Medium	5	5%	Defect Detection	93%	90%
Low	3	3%	Flaky Test Rate	3%	<5%

DEFECT DISTRIBUTION BY LAYER					
Category	Open	In Progress	Resolved	Total	Resolution %
UI - Authentication Flows	4	2	1	7	14%
UI - Dashboard Rendering	2	1	2	5	40%
API - Authentication	3	1	0	4	0%
API - Transaction Processing	2	2	1	5	20%
Cross-Layer - Data Consistency	3	0	0	3	0%
Error Handling (UI + API)	2	1	3	6	50%

RISK ASSESSMENT MATRIX				
Risk Area	Likelihood	Impact	Risk Level	Mitigation
End-to-End Auth Regression	High	Critical	SEVERE	Immediate fix required
UI/API Data Mismatch	Medium	High	HIGH	In progress
Third-Party Integration Failure	Medium	High	HIGH	Under review
Performance Under Load	Low	Medium	MODERATE	Monitored
Security (CORS/Headers)	Low	High	MODERATE	Scheduled audit

Issues & Recommendations

CRITICAL ISSUES LOG

ID	Description	Suite	Severity	Priority	Status
TRG-001	Login authentication timeout under load	UI Automation	High	P1	Open
TRG-002	Auth endpoint token refresh race condition	API Automation	Critical	P1	Open
TRG-003	Dashboard KPI values drift from API summary totals	Cross-Layer	High	P1	Open
TRG-004	Transaction table pagination drops rows on fast scroll	UI Automation	Medium	P2	In Progress
TRG-005	API response schema validation failure on /summary	API Automation	Medium	P2	In Progress
TRG-006	Missing security headers on financial endpoints	API Automation	High	P2	Open
TRG-007	Error handling logic incomplete on empty payloads	Cross-Layer	Critical	P1	Open

RECOMMENDED ACTIONS

#	Recommended Action	Due	Priority
1	Conduct immediate root cause analysis on API failures focusing on service availability, response times, and data integrity	Immediate	P1
2	Review recent deployments and configuration changes to identify potential regression introduction points	3 days	P1
3	Implement API service health monitoring and establish baseline performance metrics for critical endpoints	5 days	P2
4	Verify database connectivity, data state consistency, and integration point stability across environments	1 week	P2
5	Prioritize stabilization of high-impact API services that support critical UI workflows	1 week	P2
6	Establish temporary API mocking or stubbing strategy to isolate and validate UI functionality independently	2 weeks	P3

KEY FINDINGS

1	API layer showing critical instability with only 27.5% pass rate indicating backend service or infrastructure issues
2	UI automation achieving 64.1% pass rate suggests frontend components are more stable but likely impacted by backend failures
3	43 percentage point gap from target 90% pass rate indicates significant system-wide regression
4	Higher UI pass rate despite API issues suggests some UI resilience but potential data inconsistency problems
5	Cross-layer failure pattern indicates possible environment configuration or deployment issues affecting both tiers

VISUAL SUMMARY — PASS RATE BY SUITE

UI Automation



65%

