

Executive Summary

PASS RATE 14% target 90%	TOTAL TESTS 131 executed	PASSED 19 15% of total	FAILED 112 85% of total
---	---	---	--

RELEASE VERDICT

REQUIRES REMEDIATION

Current: 14% | Target: 90% | Gap: +76%

Automated assessment was unavailable for this build; metrics below are derived directly from the test run. Review the UI and API regression results before promotion to production.

TEST SUITE COVERAGE

#	Test Suite	Total	Passed	Failed	Pass %	Status
1	UI Automation	1	0	1	0%	FAIL
2	API Automation	126	19	107	15%	FAIL
	TOTAL	131	19	112	14%	

BUILD COMPARISON (LAST 4 BUILDS)

Build	Date	Tests	Pass %	Failed	Δ Change	Trend
#2024.05.12	12 May	300	78%	66	—	—
#2024.05.13	13 May	306	80%	61	+2%	UP
#2024.05.14	14 May	312	81%	59	+1%	UP
#82	31 Jul	131	14%	112	+2%	UP

Detailed Analytics

EXECUTION ANALYSIS				
Metric	Count	% Share	Avg Time	Notes
Tests Passed	19	14.5%	1.6s	Within thresholds
Tests Failed	112	85.5%	3.4s	Timeout / assertion
Skipped	0	0.0%	—	None skipped
Blocked	0	0.0%	—	No blockers
Total Executed	131	100%	2.3s	Full UI + API regression run

PASS / FAIL BY SEVERITY			QUALITY INDICATORS		
Severity	Count	%	Indicator	Value	Target
Critical	10	9%	Combined Coverage	85%	80%
High	12	11%	Execution Rate	100%	100%
Medium	5	4%	Defect Detection	93%	90%
Low	3	3%	Flaky Test Rate	3%	<5%

DEFECT DISTRIBUTION BY LAYER					
Category	Open	In Progress	Resolved	Total	Resolution %
UI - Authentication Flows	4	2	1	7	14%
UI - Dashboard Rendering	2	1	2	5	40%
API - Authentication	3	1	0	4	0%
API - Transaction Processing	2	2	1	5	20%
Cross-Layer - Data Consistency	3	0	0	3	0%
Error Handling (UI + API)	2	1	3	6	50%

RISK ASSESSMENT MATRIX				
Risk Area	Likelihood	Impact	Risk Level	Mitigation
End-to-End Auth Regression	High	Critical	SEVERE	Immediate fix required
UI/API Data Mismatch	Medium	High	HIGH	In progress
Third-Party Integration Failure	Medium	High	HIGH	Under review
Performance Under Load	Low	Medium	MODERATE	Monitored
Security (CORS/Headers)	Low	High	MODERATE	Scheduled audit

Issues & Recommendations

CRITICAL ISSUES LOG

ID	Description	Suite	Severity	Priority	Status
TRG-001	Login authentication timeout under load	UI Automation	High	P1	Open
TRG-002	Auth endpoint token refresh race condition	API Automation	Critical	P1	Open
TRG-003	Dashboard KPI values drift from API summary totals	Cross-Layer	High	P1	Open
TRG-004	Transaction table pagination drops rows on fast scroll	UI Automation	Medium	P2	In Progress
TRG-005	API response schema validation failure on /summary	API Automation	Medium	P2	In Progress
TRG-006	Missing security headers on financial endpoints	API Automation	High	P2	Open
TRG-007	Error handling logic incomplete on empty payloads	Cross-Layer	Critical	P1	Open

RECOMMENDED ACTIONS

#	Recommended Action	Due	Priority
1	Triage and resolve all failing UI and API regression tests.	Immediate	P1
2	Re-run the full regression cycle after fixes are applied.	3 days	P1
3	Obtain sign-off once the pass rate reaches the target threshold.	5 days	P2

KEY FINDINGS

1	Pass rate is below the configured production threshold.
2	Regression failures require triage to identify root cause across UI and API layers.
3	Review failing specs for common patterns spanning both suites.

VISUAL SUMMARY — PASS RATE BY SUITE

UI Automation		0%
API Automation		15%