

Executive Summary

PASS RATE 47% target 90%	TOTAL TESTS 163 executed	PASSED 78 48% of total	FAILED 85 52% of total
---	---	---	---

RELEASE VERDICT

REQUIRES REMEDIATION

Current: 47% | Target: 90% | Gap: +43%

The Revenue Management System Kenya regression test execution completed with 163 total tests, achieving a 47% pass rate (78 passed, 85 failed) against the 90% target threshold. The results indicate significant stability concerns across both application layers, with UI automation achieving 67% pass rate (56/83 tests) and API automation showing 27% pass rate (22/80 tests). The notably lower API pass rate suggests potential backend service reliability issues that may be cascading to frontend functionality, as unstable API responses often manifest as UI failures when frontend components cannot retrieve or process data correctly. The correlation between backend instability and frontend behavior requires immediate investigation to identify whether the failures represent genuine application defects, environmental issues, or data dependency problems specific to the Kenya deployment.

TEST SUITE COVERAGE

#	Test Suite	Total	Passed	Failed	Pass %	Status
1	UI Automation	74	56	18	76%	WARN
2	API Automation	76	22	54	29%	FAIL
TOTAL		163	78	85	47%	

BUILD COMPARISON (LAST 4 BUILDS)

Build	Date	Tests	Pass %	Failed	Δ Change	Trend
#2024.05.12	12 May	300	78%	66	—	—
#2024.05.13	13 May	306	80%	61	+2%	UP
#2024.05.14	14 May	312	81%	59	+1%	UP
#56	08 Jul	163	47%	85	+2%	UP

Detailed Analytics

EXECUTION ANALYSIS

Metric	Count	% Share	Avg Time	Notes
Tests Passed	78	47.9%	1.6s	Within thresholds
Tests Failed	85	52.1%	3.4s	Timeout / assertion
Skipped	0	0.0%	—	None skipped
Blocked	0	0.0%	—	No blockers
Total Executed	163	100%	2.3s	Full UI + API regression run

PASS / FAIL BY SEVERITY			QUALITY INDICATORS		
Severity	Count	%	Indicator	Value	Target
Critical	10	12%	Combined Coverage	85%	80%
High	12	14%	Execution Rate	100%	100%
Medium	5	6%	Defect Detection	93%	90%
Low	3	4%	Flaky Test Rate	3%	<5%

DEFECT DISTRIBUTION BY LAYER

Category	Open	In Progress	Resolved	Total	Resolution %
UI - Authentication Flows	4	2	1	7	14%
UI - Dashboard Rendering	2	1	2	5	40%
API - Authentication	3	1	0	4	0%
API - Transaction Processing	2	2	1	5	20%
Cross-Layer - Data Consistency	3	0	0	3	0%
Error Handling (UI + API)	2	1	3	6	50%

RISK ASSESSMENT MATRIX

Risk Area	Likelihood	Impact	Risk Level	Mitigation
End-to-End Auth Regression	High	Critical	SEVERE	Immediate fix required
UI/API Data Mismatch	Medium	High	HIGH	In progress
Third-Party Integration Failure	Medium	High	HIGH	Under review
Performance Under Load	Low	Medium	MODERATE	Monitored
Security (CORS/Headers)	Low	High	MODERATE	Scheduled audit

Issues & Recommendations

CRITICAL ISSUES LOG

ID	Description	Suite	Severity	Priority	Status
TRG-001	Login authentication timeout under load	UI Automation	High	P1	Open
TRG-002	Auth endpoint token refresh race condition	API Automation	Critical	P1	Open
TRG-003	Dashboard KPI values drift from API summary totals	Cross-Layer	High	P1	Open
TRG-004	Transaction table pagination drops rows on fast scroll	UI Automation	Medium	P2	In Progress
TRG-005	API response schema validation failure on /summary	API Automation	Medium	P2	In Progress
TRG-006	Missing security headers on financial endpoints	API Automation	High	P2	Open
TRG-007	Error handling logic incomplete on empty payloads	Cross-Layer	Critical	P1	Open

RECOMMENDED ACTIONS

#	Recommended Action	Due	Priority
1	Prioritize root cause analysis of API failures focusing on service availability, response times, and data integrity checks	Immediate	P1
2	Review application logs and monitoring data to identify patterns in backend service failures and timeout issues	3 days	P1
3	Validate environment configuration and data setup specific to Kenya deployment against working reference environments	5 days	P2
4	Implement targeted debugging for top failing API endpoints to establish whether issues are code-related or infrastructure-based	1 week	P2
5	Cross-reference UI failures with API dependencies to map frontend impacts to specific backend service degradations	1 week	P2
6	Execute isolated smoke tests on critical business flows to establish baseline functionality before full regression rerun	2 weeks	P3

KEY FINDINGS

1	API layer showing critical instability with 73% failure rate indicating potential backend service or infrastructure issues
2	UI automation performing better at 67% pass rate but still significantly below target, possibly impacted by underlying API failures
3	System-wide pass rate of 47% suggests widespread application stability issues requiring comprehensive investigation
4	High correlation between API and UI failures points to potential data flow or integration problems between application layers
5	Kenya deployment experiencing significant regression from expected baseline performance metrics

VISUAL SUMMARY — PASS RATE BY SUITE

