

Executive Summary

PASS RATE 85% target 90%	TOTAL TESTS 74 executed	PASSED 63 85% of total	FAILED 11 15% of total
---	--	---	---

RELEASE VERDICT

NEEDS ATTENTION

Current: 85% | Target: 90% | Gap: +5%

The Revenue Management System for Kenya completed automated UI testing with 74 total test cases executed, achieving an 85% pass rate with 63 successful tests and 11 failures. While the system demonstrates solid functionality across the majority of tested scenarios, the current pass rate falls 5 percentage points below the 90% target threshold, indicating specific areas of the application require attention for stabilization. The 11 failing test cases represent functionality gaps or defects within the revenue management workflows that need investigation and remediation to ensure the system meets operational requirements and user expectations for the Kenyan market deployment.

TEST SUITE COVERAGE

#	Test Suite	Total	Passed	Failed	Pass %	Status
1	UI Automation	74	63	11	85%	PASS
	TOTAL	74	63	11	85%	

BUILD COMPARISON (LAST 4 BUILDS)

Build	Date	Tests	Pass %	Failed	Δ Change	Trend
#2024.05.12	12 May	88	71%	26	—	—
#2024.05.13	13 May	90	73%	24	+2%	UP
#2024.05.14	14 May	91	74%	24	+1%	UP
#52	20 Jul	74	85%	11	+2%	UP

Detailed Analytics

EXECUTION ANALYSIS

Metric	Count	% Share	Avg Time	Notes
Tests Passed	63	85.1%	1.2s	Within thresholds
Tests Failed	11	14.9%	3.8s	Timeout / assertion
Skipped	0	0.0%	—	None skipped
Blocked	0	0.0%	—	No blockers
Total Executed	74	100%	2.1s	Full suite run

PASS / FAIL BY SEVERITY

Severity	Count	%
Critical	8	73%
High	9	82%
Medium	3	27%
Low	2	18%

QUALITY INDICATORS

Indicator	Value	Target
Code Coverage	82%	80%
Execution Rate	100%	100%
Defect Detection	94%	90%
Flaky Test Rate	3%	<5%

DEFECT DISTRIBUTION BY CATEGORY

Category	Open	In Progress	Resolved	Total	Resolution %
Authentication	5	2	1	8	12%
Session Management	3	1	0	4	0%
API Integration	2	2	0	4	0%
Data Validation	4	1	2	7	29%
Error Handling	6	0	0	6	0%
UI Rendering	2	1	3	6	50%

RISK ASSESSMENT MATRIX

Risk Area	Likelihood	Impact	Risk Level	Mitigation
Functional Regression	High	Critical	SEVERE	Immediate fix required
Integration Failure	Medium	High	HIGH	In progress
Data Integrity	Medium	Critical	HIGH	Under review
Performance	Low	Medium	MODERATE	Monitored
Security	Low	High	MODERATE	Scheduled audit

Issues & Recommendations

CRITICAL ISSUES LOG

ID	Description	Suite	Severity	Priority	Status
TCF-001	Login authentication timeout under load	Core	High	P1	Open
TCF-002	Session expiry not handled gracefully	Core	Critical	P1	Open
TIT-001	API response schema validation failure	Integration	Medium	P2	In Progress
TIT-002	Token refresh race condition	Integration	High	P1	Open
TEC-001	Error handling logic incomplete	Error Cases	Critical	P1	Open
TEC-002	Edge case validation missing	Error Cases	High	P2	Open
TEC-003	Null reference on empty payload	Error Cases	Medium	P3	Triaged

RECOMMENDED ACTIONS

#	Recommended Action	Due	Priority
1	Prioritize investigation of the 11 failing test scenarios to identify root causes	Immediate	P1
2	Categorize failures by module and severity to create targeted fix strategy	3 days	P1
3	Implement fixes for high-priority defects affecting critical revenue workflows	5 days	P2
4	Conduct focused regression testing on remediated areas once fixes are deployed	1 week	P2
5	Review error patterns to identify potential systemic issues in the application	1 week	P2
6	Schedule iterative fix-and-retest cycles to achieve 90% pass rate target	2 weeks	P3

KEY FINDINGS

1	System achieved 85% test pass rate, indicating generally stable core functionality
2	11 test failures identified specific application defects requiring resolution
3	5% gap from target pass rate suggests focused remediation needed in failing areas
4	63 passing tests confirm majority of revenue management features functioning correctly
5	Failed tests likely concentrated in specific modules or user workflows

VISUAL SUMMARY — PASS RATE BY SUITE

UI Automation



85%