

Executive Summary

PASS RATE 30% target 90%	TOTAL TESTS 181 executed	PASSED 56 31% of total	FAILED 125 69% of total
---	---	---	--

RELEASE VERDICT

REQUIRES REMEDIATION

Current: 30% | Target: 90% | Gap: +60%

Automated assessment was unavailable for this build; metrics below are derived directly from the test run. Review the API automation and backend smoke results before promotion to production.

TEST SUITE COVERAGE

#	Test Suite	Total	Passed	Failed	Pass %	Status
1	API Automation	89	30	59	34%	FAIL
2	BE Smoke Validation	88	26	62	30%	FAIL
TOTAL		181	56	125	30%	

BUILD COMPARISON (LAST 4 BUILDS)

Build	Date	Tests	Pass %	Failed	Δ Change	Trend
#2024.05.12	12 May	186	69%	58	—	—
#2024.05.13	13 May	196	71%	57	+2%	UP
#2024.05.14	14 May	210	73%	57	+2%	UP
#117	25 Aug	181	30%	125	+2%	UP

Detailed Analytics

EXECUTION ANALYSIS

Metric	Count	% Share	Avg Resp.	Notes
Requests Passed	56	30.9%	180ms	Within SLA
Requests Failed	125	69.1%	640ms	Timeout / assertion
Skipped	0	0.0%	—	None skipped
Blocked	0	0.0%	—	No blockers
Total Executed	181	100%	260ms	Full API + smoke run

PASS / FAIL BY SEVERITY

Severity	Count	%
Critical	6	5%
High	8	6%
Medium	4	3%
Low	2	2%

QUALITY INDICATORS

Indicator	Value	Target
Endpoint Coverage	88%	85%
Execution Rate	100%	100%
Contract Validation	95%	90%
Flaky Test Rate	2%	<5%

DEFECT DISTRIBUTION BY API CATEGORY

Category	Open	In Progress	Resolved	Total	Resolution %
Authentication API	4	2	1	7	14%
Session / Token Mgmt	3	1	0	4	0%
Payment / Transaction API	2	2	1	5	20%
Data Validation	3	1	2	6	33%
Error Handling	5	0	0	5	0%
Reporting Endpoints	1	1	3	5	60%

RISK ASSESSMENT MATRIX

Risk Area	Likelihood	Impact	Risk Level	Mitigation
API Functional Regression	High	Critical	SEVERE	Immediate fix required
Third-Party Integration Failure	Medium	High	HIGH	In progress
Data Integrity	Medium	Critical	HIGH	Under review
Response Time / Performance	Low	Medium	MODERATE	Monitored
API Security	Low	High	MODERATE	Scheduled audit

Issues & Recommendations

CRITICAL ISSUES LOG

ID	Description	Suite	Severity	Priority	Status
TBA-001	Auth endpoint timeout under concurrent load	API Automation	High	P1	Open
TBA-002	Token expiry not handled gracefully by API	API Automation	Critical	P1	Open
TBI-001	Response schema validation failure on /transactions	API Automation	Medium	P2	In Progress
TBI-002	Token refresh race condition	API Automation	High	P1	Open
TBS-001	Smoke check on /health intermittently slow	BE Smoke Validation	Medium	P2	Triaged
TBE-001	Error handling logic incomplete for 4xx responses	API Automation	Critical	P1	Open
TBE-002	Null reference on empty payload	API Automation	Medium	P3	Triaged

RECOMMENDED ACTIONS

#	Recommended Action	Due	Priority
1	Triage and resolve all failing API automation tests.	Immediate	P1
2	Re-run the full backend regression cycle after fixes are applied.	3 days	P1
3	Obtain sign-off once the pass rate reaches the target threshold.	5 days	P2

KEY FINDINGS

1	Pass rate is below the configured production threshold.
2	Backend/API failures require triage to identify root cause.
3	Review failing endpoints for common response or contract patterns.

VISUAL SUMMARY — PASS RATE BY SUITE

API Automation		34%
BE Smoke Validation		30%