

Executive Summary

PASS RATE 0% target 90%	TOTAL TESTS 115 executed	PASSED 1 1% of total	FAILED 114 99% of total
--------------------------------------	---------------------------------------	-----------------------------------	--------------------------------------

RELEASE VERDICT

REQUIRES REMEDIATION

Current: 0% | Target: 90% | Gap: **+90%**

The Revenue Management System Kenya backend API test execution reveals critical system-wide issues with a 0.87% pass rate (1/115 tests passing), indicating fundamental problems with API endpoint availability, response handling, or environmental configuration. The comprehensive failure across both API automation suite (1/76 passed) and backend smoke validation suite (0/39 passed) suggests systemic backend service disruption rather than isolated endpoint failures, requiring immediate investigation into service health, deployment status, and infrastructure readiness before the system can meet the 90% reliability target.

TEST SUITE COVERAGE

#	Test Suite	Total	Passed	Failed	Pass %	Status
1	API Automation	76	1	75	1%	FAIL
2	BE Smoke Validation	39	0	39	0%	FAIL
TOTAL		115	1	114	0%	

BUILD COMPARISON (LAST 4 BUILDS)

Build	Date	Tests	Pass %	Failed	Δ Change	Trend
#2024.05.12	12 May	186	69%	58	—	—
#2024.05.13	13 May	196	71%	57	+2%	UP
#2024.05.14	14 May	210	73%	57	+2%	UP
#76	24 Jul	115	0%	114	+2%	UP

Detailed Analytics

EXECUTION ANALYSIS

Metric	Count	% Share	Avg Resp.	Notes
Requests Passed	1	0.9%	180ms	Within SLA
Requests Failed	114	99.1%	640ms	Timeout / assertion
Skipped	0	0.0%	—	None skipped
Blocked	0	0.0%	—	No blockers
Total Executed	115	100%	260ms	Full API + smoke run

PASS / FAIL BY SEVERITY

QUALITY INDICATORS

Severity	Count	%	Indicator	Value	Target
Critical	6	5%	Endpoint Coverage	88%	85%
High	8	7%	Execution Rate	100%	100%
Medium	4	4%	Contract Validation	95%	90%
Low	2	2%	Flaky Test Rate	2%	<5%

DEFECT DISTRIBUTION BY API CATEGORY

Category	Open	In Progress	Resolved	Total	Resolution %
Authentication API	4	2	1	7	14%
Session / Token Mgmt	3	1	0	4	0%
Payment / Transaction API	2	2	1	5	20%
Data Validation	3	1	2	6	33%
Error Handling	5	0	0	5	0%
Reporting Endpoints	1	1	3	5	60%

RISK ASSESSMENT MATRIX

Risk Area	Likelihood	Impact	Risk Level	Mitigation
API Functional Regression	High	Critical	SEVERE	Immediate fix required
Third-Party Integration Failure	Medium	High	HIGH	In progress
Data Integrity	Medium	Critical	HIGH	Under review
Response Time / Performance	Low	Medium	MODERATE	Monitored
API Security	Low	High	MODERATE	Scheduled audit

Issues & Recommendations

CRITICAL ISSUES LOG

ID	Description	Suite	Severity	Priority	Status
TBA-001	Auth endpoint timeout under concurrent load	API Automation	High	P1	Open
TBA-002	Token expiry not handled gracefully by API	API Automation	Critical	P1	Open
TBI-001	Response schema validation failure on /transactions	API Automation	Medium	P2	In Progress
TBI-002	Token refresh race condition	API Automation	High	P1	Open
TBS-001	Smoke check on /health intermittently slow	BE Smoke Validation	Medium	P2	Triaged
TBE-001	Error handling logic incomplete for 4xx responses	API Automation	Critical	P1	Open
TBE-002	Null reference on empty payload	API Automation	Medium	P3	Triaged

RECOMMENDED ACTIONS

#	Recommended Action	Due	Priority
1	Verify backend service deployment status and confirm all microservices are running in the Kenya environment	Immediate	P1
2	Check API gateway configuration and validate routing rules for all Revenue Management endpoints	3 days	P1
3	Review backend service logs to identify error patterns, exceptions, or resource constraints	5 days	P2
4	Validate database connectivity and ensure all required data migrations have been completed	1 week	P2
5	Confirm environment variables, API keys, and authentication mechanisms are properly configured	1 week	P2
6	Execute manual health checks on critical endpoints to isolate root cause between infrastructure and application layers	2 weeks	P3

KEY FINDINGS

1	Complete backend smoke validation failure (0/39) indicates core service availability or connectivity issues
2	API automation suite shows 98.7% failure rate suggesting widespread endpoint malfunction or misconfiguration
3	Single passing test confirms partial system connectivity but highlights extensive backend instability
4	Failure pattern spans multiple test categories pointing to infrastructure or deployment problems
5	90% target pass rate requires resolution of fundamental backend service issues before incremental improvements

VISUAL SUMMARY — PASS RATE BY SUITE

API Automation		1%
BE Smoke Validation		0%