

Executive Summary

PASS RATE 19% target 90%	TOTAL TESTS 86 executed	PASSED 17 20% of total	FAILED 69 80% of total
---	--	---	---

RELEASE VERDICT

REQUIRES REMEDIATION

Current: 19% | Target: 90% | Gap: +71%

Automated assessment was unavailable for this build; metrics below are derived directly from the test run. Review the UI regression results before promotion to production.

TEST SUITE COVERAGE

#	Test Suite	Total	Passed	Failed	Pass %	Status
1	UI Automation	86	17	69	19%	FAIL
	TOTAL	86	17	69	19%	

CURRENT BUILD SUMMARY

Build	Date	Tests	Pass %	Failed	Δ Change	Trend
#124	10 Sep	86	19%	69	—	—

Detailed Analytics

EXECUTION ANALYSIS

Metric	Count	% Share	Avg Time	Notes
Tests Passed	17	19.8%	1.2s	Within thresholds
Tests Failed	69	80.2%	3.8s	Timeout / assertion
Skipped	0	0.0%	—	None skipped
Blocked	0	0.0%	—	No blockers
Total Executed	86	100%	2.1s	Full suite run

PASS / FAIL BY SEVERITY

QUALITY INDICATORS

Severity	Count	%	Indicator	Value	Target
Critical	8	12%	Code Coverage	82%	80%
High	9	13%	Execution Rate	100%	100%
Medium	3	4%	Defect Detection	94%	90%
Low	2	3%	Flaky Test Rate	3%	<5%

DEFECT DISTRIBUTION BY CATEGORY

Category	Open	In Progress	Resolved	Total	Resolution %
Authentication	5	2	1	8	12%
Session Management	3	1	0	4	0%
API Integration	2	2	0	4	0%
Data Validation	4	1	2	7	29%
Error Handling	6	0	0	6	0%
UI Rendering	2	1	3	6	50%

RISK ASSESSMENT MATRIX

Risk Area	Likelihood	Impact	Risk Level	Mitigation
Functional Regression	High	Critical	SEVERE	Immediate fix required
Integration Failure	Medium	High	HIGH	In progress
Data Integrity	Medium	Critical	HIGH	Under review
Performance	Low	Medium	MODERATE	Monitored
Security	Low	High	MODERATE	Scheduled audit

Issues & Recommendations

CRITICAL ISSUES LOG

ID	Description	Suite	Severity	Priority	Status
TCF-001	Login authentication timeout under load	Core	High	P1	Open
TCF-002	Session expiry not handled gracefully	Core	Critical	P1	Open
TIT-001	API response schema validation failure	Integration	Medium	P2	In Progress
TIT-002	Token refresh race condition	Integration	High	P1	Open
TEC-001	Error handling logic incomplete	Error Cases	Critical	P1	Open
TEC-002	Edge case validation missing	Error Cases	High	P2	Open
TEC-003	Null reference on empty payload	Error Cases	Medium	P3	Triaged

RECOMMENDED ACTIONS

#	Recommended Action	Due	Priority
1	Triage and resolve all failing UI automation tests.	Immediate	P1
2	Re-run the full regression cycle after fixes are applied.	3 days	P1
3	Obtain sign-off once the pass rate reaches the target threshold.	5 days	P2

KEY FINDINGS

1	Pass rate is below the configured production threshold.
2	UI regression failures require triage to identify root cause.
3	Review failing specs for common patterns.

VISUAL SUMMARY — PASS RATE BY SUITE

UI Automation



19%